@ Xcel Energy*

RESPONSIBLE BY NATURE"

NORTHERN STATES POWER COMPANY, A MINNESOTA CORPORATION, D/B/A XCEL
ENERGY, INC.

ND PSC Case#: PU-15-174
CONSTRUCTION ACTIVITY UPDATE — COURTENAY WIND FARM

DATE: 10/12/2015

Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction,
Inc. (Wanzek) is the general contractor. Construction management teams from Wanzek and Xcel Energy
are on site and engaged in construction management. Construction of access roads to turbine locations is
ongoing, with approximately 70 percent completed to date. Excavation of turbine foundations has now
begun with approximately 25 percent of excavations completed to date. Mud mats have been poured in 20
of the excavated foundations with bottom rebar installed in 14 of the 20 locations. Monolithic foundation
pours have been completed in eight locations. These activities will continue next week.

38 PU-15-174 Filed 10/15/2015 Pages: 4
Courtenay Wind Farm progress reports — weeks ending 9-18 through 10-12-2015
Northern States Power Company


john
Text Box
38    PU-15-174    Filed 10/15/2015     Pages: 4
        Courtenay Wind Farm progress reports – weeks ending 9-18 through 10-12-2015 
        Northern States Power Company


@ Xcel Energy*

RESPONSIBLE BY NATURE™

NORTHERN STATES POWER COMPANY, A MINNESOTA CORPORATION, D/B/A XCEL
ENERGY, INC.

ND PSC Case#: PU-15-174
CONSTRUCTION ACTIVITY UPDATE — COURTENAY WIND FARM

DATE: 10/3/2015

Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction,
Inc. (Wanzek) is the general contractor. Construction management teams from Wanzek and Xcel Energy
are on site and engaged in construction management. Construction of access roads to turbine locations is
ongoing, with approximately 30 percent completed to date. Excavation of turbine foundations has now
begun with approximately ten percent of excavations completed to date. Mud mats have been poured in
ten of the excavated foundations with bottom rebar installed in eight of the ten locations. These activities
will continue next week. A wetland special use permit was approved on September " by U.S.F.W.S.
and a meeting was held on site between all the parties to go over any locations of special concern.
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NORTHERN STATES POWER COMPANY, A MINNESOTA CORPORATION, D/B/A XCEL
ENERGY, INC.

ND PSC Case#: PU-15-174
CONSTRUCTION ACTIVITY UPDATE — COURTENAY WIND FARM

DATE: 09/25/2015

Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction,
Inc. (Wanzek) is the general contractor. Construction management teams from Wanzek and Xcel Energy
are on site and engaged in construction management. Construction management trailers have been setup
with temporary generator power. The Batch Plant construction is now complete. Construction of access
roads to turbine locations is ongoing, with approximately 20 percent completed to date. Excavation of
turbine foundations has now begun with approximately five percent of excavations completed to date.
These activities will continue next week.

There were approximately 30 people working on site this week.
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NORTHERN STATES POWER COMPANY, A MINNESOTA CORPORATION, D/B/A XCEL
ENERGY, INC.

ND PSC Case#: PU-15-174
CONSTRUCTION ACTIVITY UPDATE - COURTENAY WIND FARM

DATE: 09/18/2015

Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction,
Inc. (Wanzek) is the general contractor. Construction management teams from Wanzek and Xcel Energy
are on site and engaged in construction management. All civil construction activities at the laydown yard
have been completed. Construction management trailers are being setup at the laydown yard. Assembly of
the batch plant has commenced. Construction of access roads to turbine locations is ongoing, with
approximately 10 percent completed to date. These activities will continue next week.



